
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

6:00 PM
Run date

Time

Reviewer: Ghafghazi, Ben 20-May-10

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 225 Date: 08-Mar-201 Monday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 181

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Rainy

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Contractor’s controlling operation this week: To DP: Work Complete To CW: Install Service Platforms.
·Took 8 hours Personal Sick Leave due to Flu.
·Received an email from Melinda Castillo , Office of Construction Environmental Engineering Support
that they have come up with a Permanent BMP plan that the Environmental Group has agreed upon for
the final BMP implementation at the Oakland Touchdown. Plan was attached. Will incorporate comments
as needed.
·Email from Chris Knoche that there will be a SWPPP inspection of OTD 1 on 3/10/2010.
·Received an email from Tom Allison, CHST Construction Risk Management of , informing me that the
March 4, 2010 OCIP LOSS CONTROL SURVEY WAS CANCELLED DUE TO Mr. Rick Raef of Willis
Insurance Services of California, Inc. FAMILLY EMERGENCY.
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